



AGREEMENT TO AMEND PROFESSIONAL SERVICES AGREEMENT

EAGLE URBAN RENEWAL DISTRICT PROFESSIONAL SERVICES AGREEMENT (ENGINEERING SERVICES)

This Agreement to Amend and Extend the Professional Services Agreement between the Parties effective June 7, 2016 ("Agreement") is made by and between the Eagle Urban Renewal Agency, an independent public body corporate and politic, organized and existing under the laws of the State of Idaho and known as the Urban Renewal Agency of the City of Eagle, Idaho ("EURA"), and RiveRidge Engineering Company, an Idaho Corporation existing under and by virtue of the laws of the state of Idaho ("Engineer").

WHEREAS, the Parties entered into a Professional Services Agreement dated effective June 7, 2106 ("PSA");

WHEREAS, after the Notice to Proceed was issued the Parties learned that additional information was needed before Engineer could continue with the majority of the scope of work;

WHEREAS, the Parties desire to revise the term of the PSA and the period in which the scope of work will be completed;

NOW THEREFORE, for mutual consideration, the receipt, value and sufficiency of which are hereby acknowledged, the parties agree as follows:

1. The first sentence regarding the term of the PSA described in Section 14 is hereby amended and replaced with the following: "The effective date of this Agreement shall be June 7, 2016 and the term of this Agreement shall commence on said date and run through March 31, 2017 unless earlier terminated or the work is completed as provided in this Agreement, whichever occurs first." The following new language shall be added immediately following the above amended first sentence as follows: "Should the work not be completed in accordance with the timeframe and terms provided in this Agreement by March 31, 2017, then the Engineer must still comply with the applicable timeframe noted in the Agreement to complete the work but the term of the Agreement will be extended for up to ninety (90) days or until the Agreement is earlier terminated or the work is completed, whichever occurs first."
2. The period for the scope of work to be completed as described in Section 2 of Exhibit A attached to the PSA shall be modified so that the scope of work shall be completed within sixty (60) days of a second notice to proceed with the remainder of the scope of work being issued to Engineer by the EURA.

3. All other terms of the Agreement remain the same and in full force and effect.

This Agreement to amend and extend the PSA shall be effect this 14th day of ~~September~~^{October}, 2016.

EAGLE URBAN RENEWAL AGENCY

ENGINEER



Jeff Kunz

EURA Board Chairman

Date: 10-14-16



Barry Semple, President

RiveRidge Engineering Company

Date: 10-14-16

Attest:



Lindsey Pretty Weasel, EURA Secretary